

INVEST | GAINSBOROUGH

18th April 2024 – Gainsborough Town Council



**LEVELLING
— UP —**



INVEST

GAINSBOROUGH



Cinema



Townscape Heritage Initiative



Market Place Re-design



Improved Signage



Enhanced Green Space



Bus Station Refurbishment



Made possible with

Heritage
Fund

**LEVELLING
— UP —**



UK Government


Work completed so far





Installation of new signs December 2022





Lindsey Centre demolition
June 2023



5-7 Market Place



Before



After



Complete Properties:

5-7 Market Place
27-29 Lord Street
7 Lord Street

March 2024





Bus Station refurbishment
March 2024







Whitton Gardens refurbishment March 2024



Upcoming milestones


Please note various images are artist impressions






Cinema Construction
April 2024






Café Procurement and Construction June 2024






Baltic Mill Procurement
and construction
September 2024





Market Place Phase 1
September 2024





March 2025

Potential complete properties:

37 Lord Street

24 Market Street

1-5 Lord Street

Gainsborough Town Hall

25 Lord Street

34-36 Market Place

49 Lord Street

1 Silver Street

5 Silver Street

10 Silver Street

17-19 Silver Street

9-11 Market Place

31 Market Place


11-15 Silver Street


16 Silver Street

39 Lord Street



27 Market Place

38 Market Place





Cinema completion
Summer 2025



Signage update
Summer 2025



Gainsborough Farmers and Craft Markets 2024 Themes and Activities

11 May Dinosaur

8 June Young Traders

15 June GO Festival

13 July Heritage Skills Fair

10 August Olympics

14 September WordFest

12 October Halloween Party

9 November 1940s Remembrance

15 and 16 November Christmas Lights Festival

14 December Christmas



Thank you.
**Are there any questions about our Levelling Up
Fund Programme?**

